PROCUREMENT PLAN

Basic Data

Project Name: Punjab Intermediate Cities Improven					
Project Number: 46526-007	Approval Number: 3562				
Country: Pakistan	Executing Agency: Local Government and Community Development Department, Government of Punjab				
Project Procurement Risk: High	Implementing Agency: N/A				
Project Financing Amount: US\$ 250,000,000 ADB Financing: US\$ 200,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 50,000,000	Project Closing Date: 30 June 2024				
Date of First Procurement Plan: 19 September 2017	Date of this Procurement Plan: 21 January 2021, Version 8				
Advance Contracting:	e-GP:				
No	Yes				
	(http://piciip.gop.pk).				

Methods, Thresholds, Review and 18-Month Procurement Plan

Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

	Procurement of Goods and Works			
Method	Threshold	Comments		
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	Prior.		
National Competitive Bidding for Goods	Between US\$ 100,000 and US\$ 1,999,999	The first NCB is subject to prior review thereafter post review.		
Shopping for Goods	Up to US\$ 99,999	The first RFQ is subject to prior review thereafter post review.		
International Competitive Bidding for Works	US\$ 15,000,000 and Above	Prior. ADB standard bidding document Post- qualification.		
National Competitive Bidding for Works	Between US\$ 100,000 and US\$ 14,999,999			
Shopping for Works	Up to US\$ 99,999	The first RFQ is subject to prior review thereafter post review.		

Consulting Services							
Method	Comments						
Quality- and Cost-Based Selection for Consulting Firm	90:10; and 80:20 weightage. Prior. ADB standard request for proposal.						
Quality-Based Selection for Consulting Firm	Prior. ADB standard request for proposal.						
Consultant's Qualification Selection for Consulting Firm	Prior. ADB standard request for proposal.						
Least-Cost Selection for Consulting Firm	Prior. ADB standard request for proposal.						
Fixed Budget Selection for Consulting Firm	TBD						
Individual Consultant Selection for Individual Consultant	Prior. Posted in the consultant management system.						

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Pack	General Description	Estimated	Procurement	Review	Bidding	Advertisement	Comments
	A .						

Procurement & Contracts
Program (lanagement Unit,
PICIIP, LG&CD Department
Govt. of the Punjab

Number		Value	Method	(Prior/ Post)	Procedure	Date (quarter/year)	
PICIIP-04 A-Road Upgradatio n Sahiwal	Upgradation/Rehabilitat ion of existing roads, streets and pavements in Sahiwal	2,000,000.00	NCB	Post	1S2E	Q2 / 2021	Prequalification of Bidders: N Domestic Preference Applicable: N
			3				Bidding Document: Small Works
	. "						e-GP: No
							Covid-19 Response? No
PICIIP-08 A-Sahiwal-	Construction of Wastewater Treatment	7,000,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N
WWTP	Plant (WWTP) in North Zone Sahiwal						Domestic Preference Applicable: N
							Bidding Document: Large Works
	n to the the gr	10 10 A			1 1 1		e-GP: No
						= -	Covid-19 Response? No
PICIIP-12- Sialkot-W WTP	Construction of Wastewater Treatment Plant (WWTP) in North	13,000,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders; N
	Zone, Sialkot						Domestic Preference Applicable: N
							Bidding Document: Large Works
							e-GP: No
							Covid-19 Response? No
					-		
PICIIP-15- PLGA Lala Musa	Upgradation of Punjab Local Government Academy (PLGA)	2,000,000,00	NCB	Post	1S2E	Q4 / 2021	Prequalificatio of Bidders: N
	campus at Lala Musa						Domestic Preference Applicable: N
							Bidding Document:

Procurement & Contracts
Program Management Unit,
PICIIP, LG&CD Department
Govt. of the Punjab

				T			Small Works
						1	e-GP: No
			- 80		13 - 20 -		Covid-19 Response? No
PICIIP-27- Parking Sheds	Civil Works for Parking Sheds at Sahiwal and Sialkot including Construction of boundary wall and gate, surveillance and security system, guard / driver and equipment, office building and allied works at Sahiwal and Sialkot	1,400,000.00	NCB	Post	1S2E	Q1 / 2021	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works e-GP: No Covid-19 Response? No

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
PICIIP-Co ns_01A	Individual Consultants	1,000,000.00	ICS	Prior	Q1 / 2020		Assignment: National
							Expertise: Project
		-			*	*	Management
							e-GP: No
							Covid-19 Response? No
							Comments: Multiple contracts, adv
PICIIP-Co ns_03	Operational design and business model (ODBM) consultant	2,500,000.00	QCBS	Prior	Q2 / 2020	FTP	Q1, Q2, and Q Assignment: International
			= -		1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		Quality-Cost Ratio: 90:10
							e-GP: No
							Covid-19

Procurement & Contracts
Program Management Unit,
PICIIP, LG&GD Department
Govt. of the Punjab

1							Response? No
				6	04/2020	BTP	Assignment:
PICIIP-Co is_04	Audit and finance consultant	300.000.00	QCBS	Prior	Q4 / 2020	BIE	National
5_04							
	, . 16 2	-					Quality-Cost
40.00							Ratio: 80:20
							e-GP: No
		-					0 1110
							Covid-19 Response? No
							1100,001,001
PICIP-Co	Capacity building of	3,500,000.00	QCBS	Prior	Q4 / 2020	FTP	Assignment:
1s_05A	Local Government and	0,000,000.00	GCBS	71101	472020		International
	Community Development	raine and the second se					
	Department						Quality-Cost
							Ratio: 80:20
		4.00					20.44
							e-GP: No
							Covid-19
	L. Francisco						Response? No
PICHP-Co	Urban Mobility	3,000,000.00	QCBS	Prior	Q3 / 2020	FTP	Assignment:
ns_05B	(Preparation of land use plan, urban						International
4.1	transport plan and						
	urban mobility planning) Design and			in the second			Quality-Cost Ratio: 80:20
	Supervision Consultant						Ratio: 80:20
	(Firm)						e-GP: No
			mu quanta ana				e-GF . 140
							Covid-19
			diameter control of the control of t				Response? No
			h-Action and all				
PICHP-Co ns_06B	Transaction advisory for Waste Water	500,000.00	QCBS	Prior	Q4 / 2021	BTP	Assignment:
- Control	Treatment Plant		ALT-AMERICA	The state of the s			National
	(WWTP) - Public	Radio de Carlos	All research All	Anna Control			
	Private Partnership (PPP)				9		Quality-Cost Ratio: 80;20
						_	174110. 60,20
	D. 1887		The state of the s				e-GP: No
							3 3
		- And Andrews Control					Covid-19
							Response? N
o com		A STATE OF THE PROPERTY OF THE PARTY OF THE		10	Q3 / 2021	FTP	Assignment:
PiCirp-Co	Smart City Planning and Implementation	1,500,000.00	QCBS	Prior	4312021	FIF	
	Smart City Planning and Implementation Consultant (Firm)	1,500,000.00	QCBS	Prior	Q372021	FIP	International
	and Implementation	1,500,000.00	QCBS	Phor	Q372021	FIP	International
	and Implementation	1,500,000.00	QCBS	Prior	Q372021	FIP	International Quality-Cost
PICIP-Co nx_07	and Implementation	1,500,000.00	QCBS	Phor	4372027	FIP	International

Cirector
Procurement & Contracts
Program Management Unit,
PICIIP, LG&CD Department
Govt. of the Punjab

Control and a few life and the few letters and	The same and the s	The Control of the College of the Control of the Co	1
			Could-19
		}	Caviaria
			Covid-19 Response? No
		î	110000
		1	- 1
		· ·	1
	- 1		
	į l		
	1		1
		1	
The second secon			and the same of th

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Number of Contracts	Procur ement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
PICIIP-24-PMU Establishment	General Office, IT Equipment, Furniture and Fixtures, Office Repair and Communication & Media Equipment	750,000,00	10	SHOPP ING	Post		Q1/2021	e-GP: No Covid-19 Response? No Comments: Size of each contract amounts to \$100,000 or less
PICIIP-25-Miscel laneous SWM & WSS Goods	Miscellaneous Goods for Water & Sanitation and SWM	150,000.00	3	SHOPP	Prior		Q1 / 2021	e-GP: No Covid-19 Response? No
								Comments: Size of each contract amounts to \$100,000 or less

Consulting S	iervices							
Package Number None	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
						(1-4-10)//03//		
					1			

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Procurement & Contracts
Program Management Unit,
PICIIP, LG&CD Department
Goyt, of the Punjab

Goods and Works	General	Entire - t - d	F-4:4141 1	D	Davison	Bidding	Comments
Package Number	Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Procedure	Comments
PICIIP-04-Road Upgradation	Upgradation of existing roads, footpaths, signaling, green	27,600,000.00	6	NCB	Post	1S2E	Prequalification of Bidders. N Domestic Preference
	belts, open spaces, safe waste disposal, bus terminals and						Applicable: N Bidding
	Parks in Sahiwal and Sialkot City						Document: Small Works
	1 1 5-						e-GP: No
							Covid-19 Response? No
	Lot 1: Roads, foot path, signaling	12,600,000.00					
	Lot 2: greenbelt	2,000,000.00					
	Lot 3: open space	1,000,000.00					
	Lot 4: safe waste disposal	6,000,000.00					
	Lot 5: bus terminals	4,000,000.00					
	Lot 6: parks	2,000,000.00					
PICIIP-06-Water Meters	Supply of postpaid and pre-paid meters	2,000,000.00	1	ICB	Prior	1S2E	Prequalification of Bidders: N
		# # # # # # # # # # # # # # # # # # #					Domestic Preference Applicable: N
							Bidding Document: Goods
							e-GP: No
				2 112			Covid-19 Response? No
PICIIP-08B-Sahi wal-WWTP	Construction of Treated Water Conveyance	7,000,000.00	1	ICB	Prior	1S2E	Prequalification of Bidders: N
	System for Wastewater Treatment Plant						Domestic Preference Applicable: N

Procurement & Contracts
Program Management Unit,
PICIIP, LG&CD Department
Govt. of the Punjab

	Zone, Saniwal	Andrew the second secon				Bidding Document Large Works
Action of the Park						e-GP No
					=	Covid-19 Response? No
PICIIP-22-Establi shment of Smart City	Establishment of Smart City Intervention, AMIS MIS, City Central Control Room, Municipal Complaint Management and Re-address System, development of dashboards for monitoring & evaluation	3,000,000.00	NCB	Prior	1S2E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works e-GP: No Covid-19 Response? No
PICIIP-23- Smart City Equipment	SMART City Equipment for Sialkot and Sahrwal	3,000,000.00	ICB	Prior	1S1E	Prequalification of Bidders N Domestic Preference Applicable: N Bidding Document: Goods e-GP: No
						Covid-19 Response? No

Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/	Type of Proposal	Comments
None					Post)		

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

Awarded and Ongoing Contracts

Goods and W	orks						
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract	Comments

The State of the County of the State of the	The second secon	The later where the shares to the same of	AND THE PART OF A PART OF THE	A CONTRACTOR OF THE PROPERTY OF THE PARTY OF	And the second s	Award	
PICIIP-02- SWM. Water and Sanitation Equipment	Solid Waste Management, Water & Sanitation Equipment	6,500,000.00	5,768,112.00	ICB	Q2 / 2010		
PICIIP-14-P LGA Lahore	Construction of Punjab Local Government Academy at Lahore	13,000,000.00	11,999,132.00	NCB	Q2 / 2019	27-NOV-19	
PICIIP-03 - Sahiwal-Wa ter and Sanitation	Procurement of Water Supply and Sanitation: Water supply system, filtration	14,200,000.00	12,977,109.06	NCB	Q3 / 2020	29-OCT-20	e-GP. No
	plants, tubewells, OHRs and trunk main sewer, Effluent pumping Lot 1-North Zone						
-	(Water Supply) Water supply system, filtration plants, tubewells,						
	OHRs, SCADA and allied works						
PICIIP-03-S ahiwal-Wat er and Sanitation	Procurement of Water Supply and Sanitation: Water supply system, filtration	40,800,000.00	37,099,544.63	NCB	O2 / 2020		e-GP. No
	plants, tubewells, OHRs and trunk main sewer, Effluent pumping station and allied works						
PICIIP-11-S ialkot-Water and Sanitation	Procurement of Works for Rehabilitation / Improvement of Water Supply and Sewerage	50,000,000.00	40,147,974,45	NCB	Q2 / 2020		e-GP: No
DIGUD DA B	System in North Zone, Sialkot	E 500 000 00	0.000.500.00	NOD			
PICIIP-01-P UBLICSPA CES	Upgrading of Existing Parks in Sahiwal & Sialkot	5,500,000.00	2,982,522.00	NCB	Q2 / 2019		

Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
PICIIP-Con \$_02	Engineering, procurement, and construction management (EPCM) consultant	3,000,000.00	3,350,000.00	OCBS	O3 / 2017	12-APR-18	PCSS 0001

D. National Competitive Bidding

Procurement & Contracts
Program Management Unit,
PICIIP, LG&QD Department
Govt. of the Punjab

1. General

The procedures to be followed for national competitive bidding shall be those set forth in the Public Procurement Rules 2004 [S. R. O. 432 (1)/2004] issued on the 9th June 2004 by the Public Procurement Regulatory Authority Ordinance 2002 (XXII of 2002) of the Islamic Republic of Pakistan with the clarifications and modifications described in the following paragraphs required for compliance with the provisions of the ADB Procurement Guidelines.

2. Registration

- (i) Bidding shall not be restricted to pre-registered firms and such registration shall not be a condition for participation in the bidding process.
- (ii) Where registration is required prior to award of contract, bidders: (i) shall be allowed a reasonable time to complete the registration process; and (ii) shall not be denied registration for reasons unrelated to their capability and resources to successfully perform the contract, which shall be verified through post-qualification.

3. Prequalification

Normally, post-qualification shall be used unless prequalification is explicitly provided for in the loan agreement/procurement plan. Irrespective of whether post qualification or prequalification is used, eligible bidders (both national and foreign) shall be allowed to participate.

4. Bidding Period

The minimum bidding period is twenty-eight (28) days prior to the deadline for the submission of bids.

5. Bidding Documents

Procuring entities shall use the applicable standard bidding documents for the procurement of goods, works and services acceptable to ADB.

6. Preferences

No domestic preference shall be given for domestic bidders and for domestically manufactured goods.

7. Advertising


Invitations to bid shall be advertised in at least one widely circulated national daily newspaper or freely accessible, nationally-known website allowing a minimum of twenty-eight (28) days for the preparation and submission of bids. NCB contracts estimated to cost \$500,000 or more for goods and related services and &1,000,000 or more for civil works will be advertised on ADB's website via the posting of the Procurement Plan.

8. Bid Security

Where required, bid security shall be in the form of a bank guarantee from a reputable bank.

9. Bid Opening and Bid Evaluation

(i) Bids shall be opened in public



- (ii) Evaluation of bids shall be made in strict adherence to the criteria declared in the bidding documents and contracts shall be awarded to the lowest evaluated bidder.
- (iii) Bidders shall not be eliminated from detailed evaluation on the basis of minor, non-substantial deviations.
- (iv) No bidder shall be rejected on the basis of a comparison with the employer's estimate and budget ceiling without the ADB's prior concurrence.
- (v) A contract shall be awarded to the technically responsive bid that offers the lowest evaluated price and no negotiations shall be permitted.

10. Rejection of all Bids and Rebidding

Bids shall not be rejected and new bids solicited without the ADB's prior concurrence.

11. Participation by Government-owned enterprises

Government-owned enterprises in the Islamic Republic of Pakistan shall be eligible to participate as bidders only if they can establish that they are legally and financially autonomous, operate under commercial law and are not a dependent agency of the contracting authority. Furthermore, they will be subject to the same bid and performance security requirements as other bidders.

12. ADB Member Country Restrictions

Bidders must be nationals of member countries of ADB, and offered goods and services must be produced in and supplied from member countries of ADB.

Procurement & Contracts
Program Management Unit,
PICIIP, LG&GD Department
Govt. of the Punjab